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THIS DOCUMENT CONTAINS INFORMATION AFFECTING
THS NATIONAL DEFENSE OF THE UNITED STAT:S WITHIN
THE R0 NIEE OF THE ESPIGNAGE LAWS, TILE 18, US.C. 25X1A
SECTIONS 793 AND 794. ITS TRANSMISSICH OR THE
REVELATION OF ITS CONTENTS IN ANY MANNER TO AN
UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

12 January 1968

Attention: | |
Subject: | | Proposal 8-H-059, dated
12 Janwary 1968
Enclosure: (1) Four (4) copies of | |
Proposal 8-H-059 (secret)
Reference: (a) Contract SA 5302 and | |
Proposal 94XV, dated 22 February 1967
(b) Amendment to Contract SA 5302 and[_______]
| | Proposal 96GM, dated
20 June 1967
(c}) Contract SA 5304, Work Order #2, and
| | Proposal 8-H-014, dated
22 September 1967
Dear Sir:

| |herewith submits proposal
8-H-059, which describes additional workscope that has been performed
and is continuing against contract SA 5304, Work Order #2, and contract
SA 5302, amendment 1. Each of the above tasks required additional
features to be incorporated into systems being modified under contract
SA 5302,

Due to technical problems encountered in the development of
a traveling wave tube, delivery of equipments as proposed in reference
(a) was delayed. At the direction of the project officer, the work

Serial: MV -00-628

EXCLUDED FROM AUTOMAT tal X
REGRADING DOD-DIR 5 N Lot of cogele)

DOESpNRYbvABALE Releage 2002/06/14 CIA- &%m*oﬁm 0
IECRET



. Approved Fomiélease 2002/06/14 : CIA-RDP71B0069%&001800070003-0

SECRET

described in references (b), (c), and this proposal (8-H-059)

was continued. One system has been delivered and the second will

be delivered by 1 February 1968. Please note that these systems

are now separate and distinct from those to be modified under reference (a).

The estimated cost of the additional work performed is as
follows:

25X1A

Since the work performed under references (b) and (c)
has been integrated into a single technical effort, it is difficult
to divide the above costs between the two contracts. Thus, it is
recommended that the additional scope be funded entirely by modifying
Work Order #2 of Contract SA 5304,

25X1A 25X1A Please direct technical questions to | |
Area Code | and contractual questions to

25X1A | |Area Code| . 25X1A

Very truly yours,
25X1A

25X1A

Approved:
Pirector and General Manager
25X1A | £
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